



WEXFORD CONSTRUCTION, INC.

July 21, 2016

Mr. Jack Cloud
Development Review Board
City Of Albuquerque
PO Box 1293
Albuquerque, New Mexico, 87103
[Hand Delivered]

Re: Extension of Subdivision Improvements Agreement for
Valle Prado Unit 2 Subdivision,


Dear Mr. Cloud:

Wexford Construction Inc. respectfully requests a 1 Year extension to the Subdivision Improvements Agreement for Valle Prado Unit 1 Subdivision. Valle Prado Unit 2 has been constructed and submitted for work order closeout. Final approval, acceptance and subsequent release of the SIA will not occur before the SIA expires. An extension is requested to allow time to complete the project.

In support of this request for Development Review Board review and approval is this is the following:

- DRB Application forms
- Zone atlas Map C9,
- Letter requesting DRB review and approval (this letter),
- Official DRB Notice of original approval,
- Approved Infrastructure List,
- Office of Community & Neighborhood Coordination inquiry response,
- Submittal fee of \$195.00,
- Computer file

Sincerely,



Rick Beltrame
Director Of Engineering
Wexford Construction Inc.

Attachments