

THOMPSON Engineering Consultants, Inc.

May 21, 2025

Mr. Jay Rodenbeck
Planning Manager
Development Review Services
City of Albuquerque
600 2nd Street NW
Albuquerque, NM 87102

Re: REQUEST FOR EXTENSION OF IIA FOR SOMBRA DEL OESTE, CPN 645678

Dear Mr. Rodenbeck:

On behalf of Homewise, we request an extension for the IIA, Procedure B for the Sombra del Oeste Subdivision (CPN 645678). We request an extension to May 26, 2026 (see attached Bond Continuation Certificate). Homewise, a non-profit organization, secured funding through the State Legislature to help construct the majority of offsite infrastructure. Bernalillo County has entered into an agreement with Homewise to construct the offsite infrastructure using the State funds. Attached are two amended Infrastructure Lists to split the infrastructure into offsite infrastructure (approved on February 1, 2024) and onsite infrastructure (approved on January 31, 2024).

If you should have any questions, please contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read "David B. Thompson".

David B. Thompson, P.E.