

February 18, 2025

**New Mexico:**  
Albuquerque | Las Cruces  
**Colorado:**  
Denver | Grand Junction  
800.877.5332  
[bhinc.com](http://bhinc.com)

DHO  
Planning and Development Services  
415 Silver Ave SW  
Albuquerque, NM 87102


Re: IIA Extension – Allaso JC6 Public Infrastructure Improvements (CPN 406581)

Dear DHO,

The Infrastructure Improvement Agreement tied to the above-mentioned site is recorded in the Bernalillo County Clerk's office, Document number 2023022938. It currently has a Construction Completion Deadline of March 15, 2025, and a Letter of Credit with the Sandia Laboratory Federal Credit Union (now known as Sunward) with an expiration date of May 14, 2025. On behalf of Titan JC6 LLC, Bohannon Huston, Inc. is requesting to have the IIA extended to May 14, 2025, to match the Letter of Credit.

Since the application is being requested prior to the Construction Completion Deadline expiring we are fit to be approved and ask you extend the deadline to match the date requested above.

Sincerely,



Josh Lutz, PE  
Senior Project Manager  
Community Development and Planning

JLL/kdl  
Enclosures