

Metro, Kristal D.

From: Bingham, Brad L.
Sent: Tuesday, October 30, 2007 12:42 PM
To: 'Doug_Hughes@URSCorp.com'; Metro, Kristal D.; Carlin, Jessie K.
Cc: john@franklinsearthmoving.com; stevem@Brasherlorenz.com; mbarrera@fcmds.com; Chris_Rosol@URSCorp.com; Canderson@fcmds.com; jon@jonandersonarchitect.com; Jarrod Arellano; jmulberry@bhinc.com
Subject: RE: City project # 775482 field change.

I have no problem with the contractor doing earthwork outside the R/W as shown on your plan. I have in my files that you are approved within the couplet with the submittal you made 10-2-07.

From: Doug_Hughes@URSCorp.com [mailto:Doug_Hughes@URSCorp.com]
Sent: Monday, October 29, 2007 4:09 PM
To: Bingham, Brad L.; Metro, Kristal D.; Carlin, Jessie K.
Cc: john@franklinsearthmoving.com; stevem@Brasherlorenz.com; mbarrera@fcmds.com; Chris_Rosol@URSCorp.com; Canderson@fcmds.com; jon@jonandersonarchitect.com; Jarrod Arellano; jmulberry@bhinc.com
Subject: City project # 775482 field change.

Forest City Covington would like to get the excess dirt out of the University Blvd. couplet before they pave all of the way around Tract 23 which sets on the interior of the couplet. Please approve the rough grading of this tract as a field change to the current work order so that Franklin's can remove the dirt.

The attached plan should be sufficient for Franklins to rough grade the tract. I expect to finish it later this week and submit it for building permit. Your reply to this e-mail should be sufficient for all parties to proceed.
(See attached file: *bldgAgr01_NTS.pdf*)

Doug Hughes
Senior Land Development
URS
6501 Americas Pkwy.
Suite 900
Albuquerque, New Mexico 87110
Office 505-855-7500
Fax 505-855-7555
Direct 505-855-7535
Cell 505-205-8443

This e-mail and any attachments are confidential. If you receive this message in error or are not the intended recipient, you should not retain, distribute, disclose or use any of this information and you should destroy the e-mail and any attachments or copies.

10/30/2007

