LAND DEVELOPMENT GROUP

(fn PRICE

April 1, 2026

DFT Chair

City of Albuquerque

600 Second Street NW
Albuquerque, NM 87102

Re: PR-2018-001198, SI-2021-00383 The Preserve at WWoodmont
CPN 740589 IIA Extension Request

Price Land and Development Group, acting as agents for the Owner of the above referenced
Site Plan located on the west side of Woodmont Avenue NW, between Paseo del Norte and
Girona Avenue, is submitting an application a 1-year extension of the Infrastructure
Improvement Agreement (lI1A).

The Site Plan was approved by DRB on May 19, 2021 with final sign off by the DRB Chair on
May 2, 2022. The original IIA was recorded on April 8, 2022 with a construction completion
deadline of April 15, 2024. The first extension of the I[IA was recorded on March 9, 2024 with a
construction completion deadline of April 15, 2025. A second extension was recorded on April
30, 2025 with a construction completion deadline of April 15, 2026. The following are
justifications for the extension per the referenced sections of the IDO and DPM:

e There is no impact to adjacent properties or developments caused deferral of public
improvements.

DPM 2-3(C)(2)(ii)(c)1c: No other development is adversely affected by the continued
deferral of public improvements.

e Adjacent property owner has begun infrastructure construction.

IDO 6-4(W)(2)(d): The applicant, property owner, or an agent of the applicant or
property owner has begun construction, use or occupancy of the property within the
time shown in Table 6-4-3 for the relevant type of permit or approval. For the
purposes of this Subsection 14-16-6-4(\W)(2), construction does not include site
grading, but does include the installation of required infrastructure. For additional
provisions specific to the Site Plans and Master Development Plans, see Subsection
14-16-6-4(W)(3)(a).

If you have questions regarding this submittal, please email be at ssteffen@priceldg.com.

Sincerely,

o

=

Scott J. Steffen, P.E.
Vice President of Entitlement and Planning
Price Land and Development Group
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