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October 18, 2021

Jolene Wolfley, DRB Chair

City of Albuquerque
Development Review Board

600 Second Street NW
Albuquerque, New Mexico 87102

Re: La Vida Llena
Request for ITIA Extension
COA Project #2019-002114 (1003807)

Dear DRC Chair:

On behalf of our client, La Vida Llena (LVL), The Hartman + Majewski Design Group (DG)
are writing to request Design Review Board (DRB) approval of an ITA extension for La Vida
Llena located on the north side of Lagrima De Oro Road NE between Morris and Juan Tabo
NE. The IDO zoning designation for this property is R-ML. This zoning is not affected by
this Application.

Because we were relocating an existing public line within the project site, there was no
Infrastructure List that was created by DRB.

With the delays created by COVID 19 the site construction activities have been slower than
anticipated, mostly due to material availability. The construction activities related to the
Public Work Order are now complete and we are in the process of obtaining as-builts so we
can close out the project.

We feel we will have everything submitted to the DRC for close out within a couple of weeks.
To be safe we would like to request a 6 month extension to the IIA to allow for processing
time and any corrections/additions to the close out package.

We respectfully request that the Development Review Board review and approve the requested
application. Please do not hesitate to contact me at 505-998-6430 if you have any questions or require
additional information.

Sincerely,

Digitally signed by David Aube
DN: C=US, E=daube@designgroupnm.com,

.
O="The Hartman + Majewski Design Group",
OU=Civil Department, CN=David Aube

Date: 2021.10.18 16:03:34-06'00"

David Aube, PE
Principal

Cec: Joe Gomez, LVL

Mark Wade, AIA, DG
P:\2811_lvlmasterplanphaselbuildout\00 General\08 Correspondence\07 Agency\DRB\DRB Justification
Ltr 2021.10.18 IIA Extension.doc

Page 1 of 1



		2021-10-18T16:03:34-0600
	David Aube




